

Schedule & Next Steps



Next Steps

1. Identify and evaluate trail alignments using base information/public feedback
2. Host second open house for public feedback on trail alignments (Anticipated January 2012)
3. Develop study findings/recommendations and identify implementation strategies

Work Plan Elements	2011					2012		
	August	September	October	November	December	January	February	March
Task 1 - Project Management	[Solid bar]							
Task 2 - Public and Agency Involvement	[Solid bar]							
Task 3 - Phase I Inventory	[Solid bar]							
Task 4 - Phase II Establish Vision/Goals		[Solid bar]						
Task 5 Phase III Identify/Evaluate Concepts				[Solid bar]				
Task 6 Phase IV Implementation Plan						[Solid bar]		
Task 7 Phase V - Final Report/Deliverables							[Solid bar]	
Public and Agency Involvement								
Region 5 Coordination (Ongoing)	[Solid bar]							
Steering Committee Meetings (6)	◆		◆		◆	◆	◆	◆
Public Open House Meetings (3)				◆		◆		◆
Field Survey		◆						
Citizen Survey				◆				
Newspaper Articles				◆		◆		◆

DNR State Trail Master Plan Elements	2011					2012						
	August	September	October	November	December	January	February	March	April	May	June	July
Supplemental Research and Mapping		[Solid bar]				[Solid bar]						
Internal Coordination with Resource Staff			[Solid bar]									
Draft Master Plan Preparation					[Solid bar]							
Public and Internal Review and Revision								[Solid bar]		[Solid bar]		
Approval by DNR Commissioner												[Solid bar]
Public Open House Meeting										◆		

Visit the Study Website for more information: www.crvtrail.com and click on "Corridor Study"

