

Schedule

Camp Ripley/Veterans State Trail Corridor Study - Showing DNR Master Plan Process

Work Plan Elements	2011					2012					
	August	September	October	November	December	January	February	March	April	May	
Task 1 - Project Management											
Task 2 - Public and Agency Involvement											
Task 3 - Phase I Inventory											
Task 4 - Phase II Establish Vision/Goals											
Task 5 Phase III Identify/Evaluate Concepts											
Task 6 Phase IV Implementation Plan											
Task 7 Phase V - Final Report/Deliverables											
Public and Agency Involvement											
Region 5 Coordination (Ongoing)											
Steering Committee Meetings	◆		◆		◆		◆	◆			
Public Open House Meetings (3)*				◆				◆		◆	
Field Survey		◆									
Citizen Survey				◆							
Newspaper Articles				◆				◆		◆	

*The 3rd Open House for the Corridor Study will be combined with the required DNR Open House for their Master Plan Process, anticipated in May 2012.

DNR State Trail Master Plan Elements	2011					2012						
	August	September	October	November	December	January	February	March	April	May	June	July
Supplemental Research and Mapping												
Internal Coordination with Resource Staff												
Draft Master Plan Preparation												
Public and Internal Review and Revision												
Approval by DNR Commissioner												
Public Open House Meeting										◆		