

2nd & 3rd St. & Parkway Ave. Project Newsletter



Construction includes:

- Sanitary sewer collection system and service lines
- Water mains and service lines
- Storm sewer construction
- Street construction
- Driveway and turf restoration
- Private utility relocations

Construction schedule:

- Start: End of June
- Finish: End of October

Contractor:

- GM Contracting, Inc.
Lake Crystal, MN
- Contact: Mike Urban
Phone: 507-726-6433
Cell: 507-327-9269
Email:
murban@gmcontracting.com



Bolton & Menk, Inc.
Phone: 507-625-4171

Brian Malm, P.E.
Eagle Lake City Engineer
Cell: 507-381-7511
E-mail:
brianma@bolton-menk.com

Steven DenHerder
Construction Representative
Cell Phone: 507-380-2691

CURRENT AND UPCOMING WORK

GM Contracting has completed the sanitary sewer, storm sewer, and watermain construction along 2nd Street north of the RR tracks. Work will continue on 2nd Street with excavation for street construction and subdrain/sump pump outlet construction. Removals have been completed along 3rd Street north of the RR tracks, and GM Contracting will begin installing sanitary sewer at the north end of 3rd Street on Monday. They will continue next week with sanitary sewer and water main construction along 3rd Street north of the RR tracks. Access to the alley between 2nd and 3rd Street will be maintained with gravel from the 2nd Street entrance.

SUMP PUMP OUTLET LOCATIONS

Sump pump outlets will be installed for each lot beginning with 2nd Street north of the RR tracks. We ask that residents please contact Steve DenHerder at 380-2691 to coordinate the location of the sump pump outlet location. The outlet will consist of a small catch basin structure with a 2-inch connection hole for a sump pump hose. The basin will be located on the right of way line. Residents will be responsible for hooking their own sump pumps up to these basins.

WATER SHUT DOWN NEXT WEEK

Water will be shut down along 3rd Street during the daytime for 3-4 hours sometime next week. The City will be issuing a flyer the afternoon before the shutdown to help you plan your day.

CONSTRUCTION QUESTIONS

Questions regarding construction activities and schedule, access, water shut-downs, etc. should be directed towards the on-site construction representative Steven DenHerder at 507-380-2691.

Archive copies of older newsletters for this project are available on the web at: www.bolton-menk.com/clients/eaglelake/index.htm