

2019 Street & Utility Improvement Project

Newsletter No. 5 - July 12, 2019

Construction Includes:

Bituminous Pavement
Concrete Curb & Gutter
Sanitary Sewer Main & Services
Water Main & Services
Storm Sewer

Construction Schedule:

Start:

April/May 2019

Substantial Completion:

September 2019

Final Completion:

(Final Lift of Pavement)
June 2020

Bolton & Menk, Inc.

2900 43rd Street NW
Suite 100
Rochester, MN 55901
Phone: (507) 208-4332
Fax: (507) 208-4188
www.bolton-menk.com

Derek Olinger, P.E.
Rushford City Engineer
Cell: (507) 525-2685
E-mail: derek.olinger@bolton-menk.com

Drew Weber
Resident Project Representative
Cell: 507-469-0306
Email: drew.weber@bolton-menk.com

Zenke, Inc.
La Crescent, MN

Project Timeline

The contractor has placed aggregate base on Grove Street from Walnut to the west side of Prairie. Watermain and sanitary sewer have been installed along Grove Street, from Prairie to Burr Oak. The contractor plans to continue east along Grove Street to Burr Oak with storm sewer installation and road grading throughout next week. Weather permitting, Prairie Street is scheduled to be opened **by Friday, July 19th**. After Prairie Street is open to traffic, the contractor plans to remove Grove Street pavement from Burr Oak to Money Creek.

There is a temporary water shutdown scheduled late in the week of July 15th. You will be notified if your water services will be impacted by this shutdown.

Also, due to anticipated excessive heat during the **week of July 15th**, it is possible that the **contractor begins work around 5:30 AM** to minimize exposure to daytime temperatures. Please remember this schedule is subject to change and weather dependent.

Temporary Mailboxes

Temporary mailboxes will be installed for the next phase (this may include temporarily relocating existing mailboxes). Affected residents will be informed prior to removal of existing mailboxes. A note will be placed in your existing mailbox informing you of the transition.

Contacts

Drew Weber will be on site throughout the summer and will serve as the primary contact during construction. Drew can be reached at 507-469-0306 or drew.weber@bolton-menk.com

Additional information about the project can be found on the project website: <https://www.bolton-menk.com/rushford2019>

Map

