
MINUTES OF THE REGULAR MEETING OF BOARD 
MEMBERS OF  

LAKE WASHINGTON SANITARY DISTRICT 
April 25, 2005 

 
 
1. Call to Order 
 
Larry Maruska called the regular meeting of the Board to order at 7:00 p.m. on Monday, 
April 25, 2005, at the Lake Washington County Park Community Building, 47102 
Washington Park Road, Kasota, MN 56050. 
 
2. Roll Call 
 
Present: Robert Bieraugel, Jerry Kallheim, Art Zuhlsdorf, and Larry Maruska. 
Absent:  Ed Fahrforth.  
 
3. Review and approval of agenda 
 
Resolution 05.46: Jerry Kallheim moved to approve the agenda. Seconded by Art 
Zuhlsdorf.  Motion passed by a vote of 4 in favor, 0 against, 0 abstained and 1 absent. 
 
4. Review and Approval of the Minutes 
 

April 11, 2005 Regular Meeting 
 
Resolution 05.47: Jerry Kallheim moved to approve the minutes of the April 11, 2005 
Regular meeting. Seconded by Art Zuhlsdorf.  Motion passed by a vote of 4 in favor, 0 
against, 0 abstained and 1 absent. 
 
Ed Fahrforth joined the meeting 7:03 
 
 
5. Officers Reports 
 

a. Chairperson – Larry Maruska 
 

• No Report. 
 

b. Vice Chairperson – Jerry Kallheim 
 

• Ed Fahrforth and Jerry Kallheim met with George from the City of 
Mankato to discuss obtaining extra connections.  If Mankato gets 
some sort of development north of the airport, they would like to be 
able to work out some sort of a deal that they could hook up to our 
line. 
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c. Treasurer – Art Zuhlsdorf 
 

• Art Zuhlsdorf Reported the beginning balance of the checking 
account as of April 25, 2005 is $18041.62. 

• Received an invoice from GM Contracting in the amount of 
$344607.10.  This was approved at April 11, 2005 meeting. 

• Received an invoice from James Deike in the amount of $410.47. 
• Received an invoice from Beth Pooley in the amount of $81.20. 
• Bills totaling $345098.77. 

 
Resolution 05.48:  Art Zuhlsdorf moved to approve payment of the bills received from 
James Deike and Beth Pooley; and approve payment of the GM Contracting bill upon 
receipt of funds from PFA.  Seconded by Rob Bieraugel. Motion passed by a vote of 5 in 
favor, 0 against, 0 abstained and 0 absent. 

 
• Balance of the checking account after payment of the bills is 

$17549.95.  
 
 

d. Acting Secretary – Beth Pooley 
 

• Received from MN Dept of Natural Resources a permit application to 
authorize the use of portable toilets at the Department of Natural 
Resources Public Water Assess Sites on Lake Washington, LeSueur 
Co.  The three portable toilets are provided from fishing opener 
through Labor Day. 

Resolution 05.48:  Jerry Kallheim moved to approve the application.  Rob Bieraugel 
seconded.  Motion passed by a vote of 5 in favor, 0 against, 0 abstained and 0 absent. 

 
• Received from US Bank National Association a pledged collateral 

statement for 3/31/05 in the dollar amount of $1,027,466.95. 
 
 
6. Open Forum for Constituents 
 

• None 
 
7.       Old Business 
 

a. Construction Progress 
Beth Pooley handed out Del Vulcan’s Progress Report for April 25, 2005: 

 
Project Construction Progress:  

1. Washington Blvd.  90% of main connections made in road and lateral lines to grinder stations. 
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a. 50 % of collection pipe has passed pressure test. 
2. Laura Lane: All grinder stations are dug into place. 
3. Bakers Bay: Main collection pipe was bored in along the road. 
4. Gingerale Trail: 2 delayed connections were made using gate valves. 
5. Linder Bay: installed service pipe from house to collection pipe at 4 properties.  Water table was 

2’ below ground level so soil was very wet.  Area will be regraded after the top soil dries out. 
6. DaMar Estates: 50% of grinder stations were dug into place. 

 
 
 
Construction Schedule for next 2-3 weeks: 
 

1. Washington Blvd. Finish lateral pipe connections to main and start connecting to houses. 
a. Pump start-up depends on Lift Station #1 start-up. 

2. Sioux Lane. Start making lateral connections to main collection pipe.. 
3. Bakers Bay Road. Bore in lateral pipe from road to houses.. 
4. DaMar Estates. Finish drilling  in grinder stations. 
5. Connors Road. Start drilling in grinder stations. 

 
Construction issues: 
 
1. Lift Station #1.  The pump control panel does not have enough room for the automatic transfer switch 

to be installed inside it.  GM, Quality Control, and Jon are working the issue.  This will cause a delay 
in the start-up of the lift station. 

2. Linder Bay collection system. On 4-18 & 19, 2005 the alarm on the existing lift station was activated.  
I investigated the situation and found ground water was running into the collection system causing too 
much water running into the LS for the pumps to handle.  This is a typical problem when ground 
water is allowed into the collection system.  It appears there are two reasons for this ground water 
entering into the collection system.  One, some of the houses might have basement sump pumps 
discharging into the sewer pipe.  Two, the manholes are not water tight on the top riser rings and 
water is coming into them around the riser rings.  I also noticed the manholes covers on the East end 
of the system were quite low and during the heavy rains, the water could have overflowed the covers 
and flooded the manholes.  On 4-19-2005 at 10:30 am when I looked into the manholes they were half 
full of water to include the main Lift Station Manhole.  This situation must be corrected before the 
sewer district connects the existing collection system to the new main collection pipe. 

3. Dirt piles in home owners yards.  Due to the wet soil conditions, the equipment hauling out the excess 
dirt from the grinder stations is causing allot of damage to lawns.  I gave permission to GM to leave 
the dirt in the lawns until it is used to fill the septic tanks only on those properties the home owner 
gives them permission to do so.  GM contracting is responsible to take erosion control measures for 
dirt piles close to the lake shore. 

4. Mick Montag from Squirrels Nest Road called and reported damage to his drive way caused by the 
crew digging in the grinder stations.  The GM project coordinator is looking into his options to correct 
the damages. 

5. Washington Park Association Sewer System.  On 4-14-2005 representatives from the association and 
I met with Terry Ross from the local MPCA office and discussed procedures to abandon the existing 
system. 

 
b.        Billing 

 
• Chuck Pettipiece submitted a bid proposal and spoke about his 

proposal for the billing system. 
• Linda Groskreutz submitted a bid proposal and spoke about her 

proposal for the billing system. 
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Prior to this resolution Larry Maruska recused himself and appointed Jerry 
Kallheim as the head chair. 
 
Resolution 05.49: Ed Fahrforth made a motion that the Board awards 
Chuck Pettipiece the contract for the billing system, provided that Chuck 
Pettipiece lowers his cost to 2.65 per bill.  If Chuck Pettipiece is unable to 
lower his bid, the bid will be awarded to Linda Groskreutz.  The Boards 
rational on awarding a bid to a higher bidder is that the Board feels more 
comfortable going with a larger company than an individual.   Seconded 
by Rob Bieraugel.  Motion passed by a vote of 4 in favor, 0 against, 1 
abstained and 0 absent. 
 
Larry Maruska takes over as the head chair. 
 
Resolution 05.50:  Rob Bieraugel made the motion that the Board accepts 
Chuck Pettipiece’s bid proposal task one which is integrating the billing 
system with the data, based on Chuck getting the billing system his bid 
would not exceed $5097.00, if Chuck does not get the billing system, the 
price could be $5100.00 to $6800.00.  Seconded by Art Zuhlsdorf.  
Motion passed by a vote of 5 in favor, 0 against, 0 abstained and 0 absent. 
 

c. Negotiations with the City of Mankato to amend the Interconnection 
Agreement 

 
• See Vice Chairman’s report. 

 
d. Review Calendar of Events 
 

• Calendar was reviewed with no changes made. 
 

e. Other 
 

• No Other Old Business. 
 
8. New Business 

 
a. Consider Resolution for Amending the By-Laws 

 
• Table until May 2, 2005. 

 
   
 
 

b. Other 
 

• No other New Business. 
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9. Discuss Agenda for May 2, 2005 Workshop meeting 
 

• The agenda will be set this week. 
 
10. Adjournment 
 
Art Zuhlsdorf moved to adjourn the meeting.  The meeting was adjourned at 8:55 p.m. 
 
 
 
Respectfully Submitted,  
 
/s/ Beth Pooley 
Beth Pooley 
Acting Secretary of the Lake Washington Sanitary District 
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