Muck excavation continues on the project Fremont Drive realignment and should be completed next week. Storm sewer construction will follow along with aggregate base placement, curb and gutter and bituminous paving. The temporary signal system in the Highway 169 intersection is being installed and should be operational by the end of next week.

The Contractor hopes to have CSAH 4 and the Fremont Drive realignment open by the Labor Day weekend. Much work must be completed over the next two weeks for this to occur. Once the county road is opened, access to the Holiday station will be provided from the new Fremont Drive realignment. Work on the sanitary sewer extension north of the Holiday station will then begin along with completion of the street connection to the new realignment. Through-traffic on Fremont Drive should be reestablished by or before the end of September.

Construction schedules and operations are controlled by the Contractor and are subject to change. Obey all signs and instructions and proceed with caution through the construction zones. Project newsletters are posted to the following websites:

http://www.bolton-menk.com/zimmerman

http://www.zimmerman.govoffice.com/

Bolton & Menk Project Contact Information:

**Kevin Bittner**  
City Engineer  
Email: kevinbi@bolton-menk.com  
Office: 763-433-2851  
Mobile: 612-270-6926

**Alan Maxwell**  
Resident Project Representative  
Email: alanma@bolton-menk.com  
Mobile: 612-708-3327

Feel free to contact any of us with any questions you have on the project.

Kevin F. Bittner, P.E.  
City Engineer