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Construction Update
Stage 1
A-1 Excavating is continuing roadway construction on Stage 1.  By the end of this 
week, local traffic only should be able to access Ostrander along CSAH 1 from 
the north, and CSAH 3 from the east.  Please be aware that both of these 
roadways are still closed to through traffic, and driveway and intersection access 
will continue to be limited as construction continues.   

Stage 2
A-1 Excavating has completed watermain and sanitary sewer construction on 
Stage 2.  Driveway and intersection access will continue to be affected in the 
Stage 2 area as roadway construction begins.

Stage 3
Next week, A-1 Excavating plans to begin utility construction in the Stage 3 area.  
Driveway and intersection access will begin to be affected in the Stage 3 area.  
Prior to beginning Stage 3, access to the CHS north entrance and 1st Street will 
be established along CSAH 1.      
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