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2017 Street & Utility Improvements

Construction of:














E & W Park Valley Dr
5th Ave S
6th Ave S
7th Ave S (Mill & Overlay)
8th Ave S (Mill & Overlay)
9th Ave S
10th Ave S
6th St S
7th St S
8th St S (Mill & Overlay)
10th Ave Alley
6th Ave/8th St Alley
Lift Station 7

Overview
As you know, the City of Hopkins is undertaking a construction project to
improve the city streets and utilities. The project includes sanitary sewer,
watermain, and storm sewer improvements as well as new street
construction.

Dates
Meyer Contracting began work in Mid‐April. The contract completion date
for most of the work is Mid‐November and Meyer Contracting is expected to
meet the completion date.

Contacts

Construction Duration:
Start: April 2017
Finish: November 2017

Josh Hrabe, of Bolton & Menk, Inc., will be on the
project site representing the City and its residents
and business owners. If you have any questions
regarding this newsletter, the project, or anything
in general, you may approach him on site or call his
cell phone at (612) 965‐2473.

Nick Amatuccio, of Bolton & Menk, Inc., is the Project Engineer overseeing
the construction process and will serve as a secondary point of contact. He
can be reached at (612)‐965‐3926 or nickam@bolton‐menk.com
Mike Waltman, of Bolton & Menk, Inc., is the Project Manager working on
behalf of the City and its residents. He can be reached at (952) 890‐0509 or
(612) 221‐6946 or mikewa@bolton‐menk.com
Eric Klingbeil is the Assistant City Engineer for the City of Hopkins. He can be
reached at (952) 548‐6357 or eklingbeil@hopkinsmn.com
Website: The website will be updated approximately weekly with the latest
project info throughout construction. The site URL is www.bolton‐
menk.com/hopkins2017
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Project Location & Phasing Map

LEGEND
PHASE 1
(SUBSTANTIALLY COMPLETE)
PHASE 2A
(MID JUNE – EARLY AUGUST)
The sd
PHASE 2B
(MID JULY – LATE AUGUST)

 Schedule changes in early
stages due to weather,
contractor scheduling, and
unforeseen conditions may
impact later stages
 As construction occurs,
schedule updates to be
provided via newsletters,
website, flyers, etc.
 Final paving to occur in
Late October/Early
November for all phases

PHASE 2C
(LATE JULY – SEPTEMBER)
PHASE 2D
(LATE JULY – MID AUGUST)
PHASE 3A
(MID AUGUST – EARLY OCTOBER)
PHASE 3B
(LATE AUGUST – OCTOBER)
PHASE 3C
(SEPTEMBER – LATE OCTOBER)
PHASE 4
(OCTOBER – NOVEMBER)
STAGING AREA
LIFT STATION 7
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Week of July 31 –

Special Assessments
The final interest rate for the
Special Assessments has been
determined. Payments can be
made with interest until
November 29, 2017 before going
on property taxes. The interest
rate is 4.47789%. Questions
regarding special assessments can
be directed to the special
assessment clerk, Mary Lein at
952‐548‐6310.




Curb and gutter was installed
on 7th St S between 8th Ave S
and 6th Ave S on Monday.



Utility installation will
continue in phase 2B and this
phase will begin to be graded
and prepped for curb and
gutter.



Project Schedule
A phased construction schedule is
proposed by Meyer Contracting as
shown in the map on the first page
of this newsletter. The following is
an overview of the current and
upcoming phases of the project
schedule.





Curb and gutter was installed
in phase 2A on 7th Street S
from 11th Ave S to 8th Ave S.
Utility installation continued in
phase 2B. This work consists
of watermain, storm sewer,
and sanitary installation. The
sanitary sewer crew started at
the intersection of 7th Street S
and 6th Ave S and they are
working east. The watermain
crew started at the east end of
7th Street S and is working
west.
Asphalt was removed in the
6th Ave S alley. The alley was
graded and prepped for
concrete curb.



Sod was placed on 6th Ave S
between 7th Street S and 8th
Street S.



5th Ave S was reclaimed from
7th St S to 5th St S.

Sanitary sewer and watermain
installation has started in
phase 2C (5th Ave S).

Week of August 7 –


7th St S will be paved from
11th Ave S to 6th Ave S.



The alley behind 6th Ave S will
be paved.



Curb and gutter will begin as
early as the end of the week
for Phase 2B.



Utilities will continue on Phase
2C into the following week.

Week of July 24 –


The contractor installed curb
in the 6th Ave S alley.



Temporary water will be
installed on 9th Ave S (Phase
3A).

Later in August –


Construction will start on 9th
Ave S (Phase 3A).



Construction will start on 6th
St S (Phase 3B).



Phase 2B will be paved with
the first layer of asphalt.



Sod will be placed on Phase
2A.



Curb and gutter will be
installed on Phase 2C.

Construction
Phase 1B (6th Ave S)
Sod was placed on 6th Ave S
between 7th Street S and 8th Street
S. The sod will be watered by the
contractor during the 30 day
warranty period. Please follow the
sod care instruction that were
delivered to your door.
Phase 2A/2B (7th Street South)
All utility work has been
completed on 7th Street S between
11th Ave S and 6th Ave S and curb
and gutter has been installed.
Phase 2A will be paved with the
first layer of asphalt as early as
Saturday, August 5th. Sod will
follow in the next couple of weeks.
The installation of watermain,
sanitary sewer, and storm sewer is
wrapping up in phase 2B. Curb and
gutter work will be starting as
early as Friday, August 11 with
paving to follow the next week.
Phase 2C (5th Ave S)
5th Ave S from 7th St S to 5th St S
has been reclaimed. Sanitary
sewer and watermain has started.
The sanitary sewer will be
installed from 7th St going to the
north and the watermain will be
installed from 5th St going to the
south. Utility work can be
anticipated to last 3 to 4 weeks.
Phase 2D (6th Ave S Alley)
The concrete curb has been
poured in the alley and this will be
paved as early as Saturday, August
5th. Turf and driveway restoration
will follow over the next couple of
weeks.
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Phase 3A & 3B (9th Ave & 6th Ave)
Phase 3A construction is
anticipated to start in Mid‐August
while Phase 2B construction is
anticipated to start at the end of
August. Work will start with
setting up temporary water and
reclaiming the existing pavement.
Installing the new utilities will
follow shortly after.
Hydrant Replacements on 7th
Ave/8th Ave
There will be several hydrant and
gate valve replacements along 7th
Ave and 8th Ave over the next few
weeks. This work will only take 4
to 6 hours for each hydrant and
will require a brief water
shutdown for residents on that
block. Residents will receive a
notice in their door with more
detailed information about the
water shutdown at least one day
prior to the work.
Lift Station 7 Improvements
The new lift station is up and
running! Installation of all pumps,
piping, valves, and electrical and
control equipment has been
completed. The new structures
have been tied into the existing
piping, and the new pumps are
handling all flow. The old pumps
were removed from service;
portions of the old lift station
were repurposed as a manhole,
and other portions were
permanently abandoned. Work to
rehabilitate the existing building
continues and will include
mechanical and electrical work
(new fans and lights), new doors,
and fresh interior paint. The site
will be graded and the asphalt
driveway replaced and expanded
to accommodate the City’s access
and maintenance needs. Final

restoration of the site will be
coordinated with the ongoing road
project. If you have any questions
about the Lift Station 7
Improvements, please contact
Matthew Madson with AE2S at
763‐463‐5036 or
Matthew.Madson@AE2S.com.

Access, Parking, &
Communication
The construction process results in
a great product at its completion,
but can test one’s patience along
its course. While the negatives of
construction are in many ways
unavoidable, the City aims to
reduce the burden through
working with the City’s contractor
to minimize disruption, routine
mailings and other
communication, and on‐site
assistance for residents.
When the street and utilities are
under construction, the contractor
will need all of the space in the
street possible. Therefore parking
will not be allowed on the project
area streets during the working
hours. Access to driveways will be
provided as much as possible.
Temporary access restrictions
should be anticipated during the
work day. The project team
understands the need for access
to each property, therefore the
streets will be temporarily
restored at the end of each work
day and access to private
driveways will generally be
available each night.
During street & utility
reconstruction, access conditions
are usually most challenging after
rainfall. Heavy traffic over muddy
streets makes conditions worse.
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Residents will be encouraged to
drive on paved roadways
whenever that alternative exists.
Typical working hours for the
project will be 7 a.m. to 7 p.m.,
Monday through Friday, and 8
a.m. to 6 p.m. on Saturdays if
necessary. No work is allowed on
Sundays or holidays.
Finally, to combat the challenges
of construction, the City has
developed a multi‐faceted
approach to communication. In
general, newsletters will be
provided on a monthly basis,
project website updates will be
completed weekly, and property
notices will be delivered to front
doors as often as daily. Residents
can also call Josh Hrabe with any
questions regarding the project.
His cell phone number can be
found on the first page under
Contacts.

Safety
The contractor will do everything
they can to make the project area
safe for residents. However,
residents should be aware of their
surroundings when walking or
driving near construction
equipment. The City asks that
residents keep their distance from
construction equipment and utility
trenches. There are also materials
that can cause harm if caution is
not used such as hot asphalt
pavement immediately after being
placed. Please keep children and
pets away from construction
activity and open trenches as they
might not be aware of the
dangers. If you see anything that
you feel is unsafe, please do not
hesitate to call Josh Hrabe.

