



DURING THE WEEK OF November 15, 2010:
 The contractor anticipates completing the first lift of bituminous paving by the end of the week. Driveway installation will be completed by Tuesday. Sidewalk installation will continue as long as the weather permits. The contractor will continue with boulevard clean up through out the week.
 If you have any concerns or questions regarding the project please call:
 Dean Helstrom (320) 905-1311
 Phillip DeSchepper (507) 491-6563
 Brian Yavarow (507) 330-2458

BOLTON & MENK, INC.
 Consulting Engineers & Surveyors

MANKATO, MN FAIRMONT, MN SLEEPY EYE, MN WILLMAR, MN
 BURNSVILLE, MN CHASKA, MN RAMSEY, MN AMES, IA

©Bolton & Menk, Inc. 2010, All Rights Reserved
 H:\CANB\W14100263\ProjectUpdate\CAD\100263-UPDATEMAP100410.dwg

CANBY, MINNESOTA
INFRASTRUCTURE REPLACEMENT PROJECT
PROJECT UPDATE MAP – WEEK OF NOVEMBER 15, 2010

NOVEMBER, 2010 FIGURE NO. 1