



DURING THE WEEK OF AUGUST 2, 2010,  
 C.S.A.H. 3 will be reclaimed for storm water installation on August 2nd. Once C.S.A.H. 3 is reclaimed  
 they will be reclaiming the streets from 6th ST to 4th ST. T.H. 75 & C.S.A.H. 3 will be detoured for  
 storm water construction starting Monday August 2nd.  
 If you have problems with the temporary water on the weekends call:  
 Mark Hornick (320) 248-6023  
 Chuck Geislinger (320) 493-9205  
 Jeremy Kuechle (320) 293-0458

**BOLTON & MENK, INC.**  
 Consulting Engineers & Surveyors  
 MANKATO, MN FAIRMONT, MN SLEEPY EYE, MN WILLMAR, MN  
 BURNSVILLE, MN CHASKA, MN RAMSEY, MN AMES, IA  
 ©Bolton & Menk, Inc. 2010, All Rights Reserved  
 H:\CANB\W14100263\ProjectUpdate\CAD\100263-UPDITEMAP080210.dwg

CANBY, MINNESOTA  
 INFRASTRUCTURE REPLACEMENT PROJECT  
 PROJECT UPDATE MAP - WEEK OF AUGUST 2, 2010

AUGUST, 2010

FIGURE NO. 1