


PHASE III AREA— WEST OF 5TH AVE
& NORTH OF TH 40 & WEST OF TH 75

PHASE II AREA— BETWEEN 5TH AVE
& 1ST AVE


PHASE I AREA— EAST OF FIRST AVENUE

PHASE II— KUECHLE UNDERGROUND
SANITARY SEWER & WATER CONSTRUCTION
3RD AVE— 10TH TO 11TH STREET
2ND AVE— 10TH TO 11TH STREET
10TH STREET— 1ST TO 2ND AVE.
SEWER & WATER SERVICES— 6TH TO 9TH ST
STORM WATER— 5TH TO 8TH ST

THE FOLLOWING WORK WILL TAKE PLACE
DURING THE WEEK OF JUNE 15 TO 19, 2009—
PHASE I— R.L. LARSON
SANITARY SEWER
3RD STREET— EASTERN AVE TO WESTERN AVE.
PARK AVENUE— 3RD TO 4TH STREET
WATERMAIN
1ST STREET (TH 40)— EAST OF WESTERN AVE.
1ST STREET (TH 40)— 2ND AVE TO 6TH AVE.



SOUTHWEST UTILITY AREA— SOUTH OF TH 40
& EAST OF TH 75



Obolon & Menk, Inc. 2007. All Rights Reserved
P:\MAD\153981\Project Update\Loc 3981 - UpdateMap.dwg 6/1/09 4:32 pm

BOLTON & MENK, INC.
Consulting Engineers & Surveyors
MANKATO, MN FARMINGTON, MN SLEEPY EYE, MN WILLMAR, MN
BURNSVILLE, MN CHASKA, MN RAMSEY, MN ARES, IA

CITY OF MADISON, MN
PROJECT UPDATE MAP

FIG 1
LOCATION OF WORK TAKING PLACE