



Highway 30 Project Newsletter

Construction includes:

- *Sanitary sewer collection system and service lines*
- *New water mains and service lines*
- *Storm Sewer System*
- *Street Reconstruction*
- *Sidewalks*
- *Driveway and turf restoration*
- *Private utility relocations*



Bolton & Menk, Inc.
Phone: 507-625-4171

Mike Schmitz
On-site Construction
Representative
Cell Phone: 507-381-0756

Glen Coudron, P.E.
Project Engineer
Cell: (507) 380-1567
E-mail:
glenco@bolton-menk.com

PROJECT UPDATES

Highway 30 – Cemetery to Central Ave

Work is progressing on Highway 30 with both underground utility work and roadway work. The underground utility lines have been installed west of Second Ave NW and the contractor will be following behind placing the granular materials that are needed to construct the roadway. Underground utility work will continue from Second Ave NW to Central Ave and placement of the granular roadway soils will take place once the utility work is completed.

Central Ave (CSAH 7) Intersection to Close June 1st

The intersection of Highway 30 and Central Ave will be closed starting Monday, June 1st to complete the underground utility work. Traffic will be detoured around the intersection using Main Street, First Ave, and Troendle Street. Larger vehicles looking to avoid the detour may want to use Highway 22 as an alternate route to Mapleton. The contractor anticipates the intersection will be closed for approximately one week to complete the underground utility work. The intersection will reopen with a gravel driving surface until paving and concrete construction takes place.

Highway 30 – 6th Ave NE to Highway 22

Highway 30 from Sixth Ave NE to Highway 22 is tentatively scheduled to close to traffic starting June 8, 2009. The concrete pavement will be removed and the replacement of underground utilities will begin on this section of the highway.

Work Along Highway 22

Stormwater pond excavation near the intersection of Highway 22 and Sixth Ave NE has been completed. Driveway restorations and seeding of the ditches is taking place. Sidewalk at the intersection of Main Street and along Highway 22 is being scheduled with the concrete contractor.

SAFETY

As a reminder, please keep children away from the construction zone and out of the project area where construction operations are taking place.

Please do not remove the stakes and flags along the project as they mark locations of buried utilities. These stakes and flags are needed so that the contractor can safely excavate.

PROJECT CONTACTS

Informational newsletters, such as this one, will be sent to you periodically throughout the project. If you have questions or concerns at any time, please contact the on-site project representative, Mike Schmitz, at (507)-381-0756 or the project engineer, Glen Coudron, at (507) 380-1567.