

# 2<sup>nd</sup> & 3<sup>rd</sup> St. & Parkway Ave. Project Newsletter



## **Construction includes:**

- Sanitary sewer collection system and service lines
- Water mains and service lines
- Storm sewer construction
- Street construction
- Driveway and turf restoration
- Private utility relocations

## **Construction schedule:**

- Start: End of June
- Finish: End of October

## **Contractor:**

- GM Contracting, Inc.  
Lake Crystal, MN
- Contact: Mike Urban  
Phone: 507-726-6433  
Cell: 507-327-9269  
Email:  
murban@gmcontracting.com



**Bolton & Menk, Inc.**  
Phone: 507-625-4171

**Brian Malm, P.E.**  
Eagle Lake City Engineer  
Cell: 507-381-7511  
E-mail:  
brianma@bolton-menk.com

**Steven DenHerder**  
Construction Representative  
Cell Phone: 507-380-2691

## **CURRENT WORK**

GM Contracting is current working on installing sanitary sewer main along 2<sup>nd</sup> Street. They are also completing the water main crossings at the RR at 2<sup>nd</sup> Street and 3<sup>rd</sup> Street as well as the directionally drilled water main along Parkway Avenue. Temporary water lines are also being run along 2<sup>nd</sup> Street and Parkway Avenue.

## **UPCOMING WORK**

Next week it is expected that GM will continue installing sanitary sewer, water main, and storm sewer along 2<sup>nd</sup> Street.

## **TEMPORARY WATER**

As mentioned above, temporary water lines are being run to homes and businesses along 2<sup>nd</sup> Street and Parkway Avenue. These temporary lines will be connected to hose bibs outside the house to provide water service during replacement of the water main and services to each house. The temporary water lines are fully disinfected and tested prior to being put into service. If you are aware of any existing leaks or problems with hose bibs at your home or business, or notice any problems after the temporary water is connected, please contact Steven DenHerder or Brian Malm at the numbers listed below.

## **PARKING AND ACCESS**

Access to residences and businesses during construction will be maintained to the greatest extent possible; however, residents should keep in mind that they will be inconvenienced and there will be periods when streets and driveways will be fully closed for construction. In addition, periods of rain will make the street inaccessible even when construction is not taking place directly in front of your home. Parking should be limited to side streets and alleys.

## **CONSTRUCTION QUESTIONS**

Questions regarding construction activities and schedule, access, water shut-downs, etc. should be directed towards the on-site construction representative Steven DenHerder at 507-380-2691.

## **E-MAIL NEWSLETTER**

If you would like to receive an e-mail version of this newsletter instead of a hard copy, please e-mail Renae Sinn at [renaesi@bolton-menk.com](mailto:renaesi@bolton-menk.com) and request to be put on the e-mail distribution list for the 2<sup>nd</sup> & 3<sup>rd</sup> Street Project in Eagle Lake.

Archive copies of older newsletters for this project are available on the web at: [www.bolton-menk.com/clients/eaglelake/index.htm](http://www.bolton-menk.com/clients/eaglelake/index.htm)