


PROJECT NEWSLETTER

2016 STREET & UTILITY IMPROVEMENTS

September 1, 2016



Construction schedules and operations are controlled by the Contractor and are subject to change. The following is the contractor's planned schedule for the project, which may be updated as construction progresses:

**** Construction Schedule has changed to keep road closure times to a minimum.****

- Phase I – Main Street South of 2nd St. E. to Hwy 169
- Phase II – 2nd St. E. Storm Sewer south of Main Street
- Phase III – Main Street south of Fremont Drive

WEEK OF:

August 29th – Phase I, Utilities: Sanitary Sewer, Water and Storm Sewer

September 6th – Phase I, Storm Sewer, Grading and Curb

September 12th – Phase I, Curb & Gutter, Bituminous Base Pavement

September 19th – Phase III, Begin Street and Utility Reconstruction: Removals and Watermain

September 26th – Phase III, Curb and Gutter

- Phase II, Storm Sewer

October 3rd – Phase III, Bituminous Base Pavement

- Phase II, Bituminous Base Pavement
- Turf Restoration

October 10th – Paving Final



Project newsletters will be distributed by the Resident Project Representative and posted to the following websites:

<http://www.bolton-menk.com/zimmerman>

<http://www.zimmerman.govoffice.com/>

If you wish to receive project updates by email, please notify City Engineer Kevin Bittner at kevinbi@bolton-menk.com.

Bolton & Menk Project Contact Information:

Kevin Bittner
City Engineer
Email: kevinbi@bolton-menk.com
Phone: 763-433-2851
Mobile: 612-270-6926

Joseph Pelawa
Project Manager
Email: joepe@bolton-menk.com
Phone: 763-433-2851
Mobile: 612-590-0362

Alan Maxwell
Resident Project Representative
Mobile: 612-708-3327

Feel free to contact any of us with any questions you have on the project. Alan Maxwell is the on-site person on the project and can be contacted to coordinate any on-site issues or questions you may have.

The project team, including the City staff, engineers, and contractors, thank you in advance for your patience and cooperation throughout construction!

Kevin F. Bittner, P.E.
City Engineer

