



May 04, 2015

## 2015 Street Improvements

## Weekly Construction Newsletter

Highland, Marsh, Skyline, Grainwood, Eau Claire

### **Construction Includes:**

- *New sanitary sewer main and service lines*
- *New water main and service lines*
- *New storm sewer*
- *New street pavement*
- *Intersection street lights*
- *Driveway and turf restoration*

### **Construction Complete:**

- *Substantial:  
November 15, 2015*
- *Final:  
July 1, 2016*



**Roger Ness**  
Construction Observer  
Cell Phone: 612-845-8093  
E-mail: rogerne@bolton-menk.com

**Cory Bienfang, P.E.**  
Project Engineer  
Cell: 507-995-2936  
E-mail: corybi@bolton-menk.com

### **PROJECT UPDATE**

The Contractor completed all utility work within Stage 1A (Marsh Street) last week, including the new storm sewer. The Contractor is in the process of the new watermain pressure test and following two successful bacteria tests will be able to transfer residents back to their underground water service and allow removal of the temporary water system.

Once the temporary water system piping is removed the Contractor plans to begin with the Stage 1A (Marsh Street) roadway construction. The existing roadway will be excavated down to provide space for the new sand and gravel section. During the excavation and fill there may be a one day time period where access to your garage is restricted based on the filling not yet caught up with the excavating.

The Contractor plans to continue with the installation of the new sanitary sewer within Grainwood Circle (Phase 2A). The Contractor plans to begin in the southwest corner and work along the south leg and up the east leg to the northeast corner. The Contractor then plans to work up the west leg and along the north leg again ending in the northeast corner.

Please contact me at 507-995-2936 or [corybi@bolton-menk.com](mailto:corybi@bolton-menk.com) if you have any additional questions relating this update or the project overall.

As always we thank you for your patience and cooperation.

**The County Road 21 Watermain Replacement project started this morning and is planned to last a maximum of 14 days. In order to complete the project the access of Eau Claire Trail and 154<sup>th</sup> Street from County Road 21 (Eagle Creek Avenue) will be required to be closed. The proposed detour for both streets will be along Grainwood Circle, which will remain open and drivable even though it is under construction as part of the reconstruction project.**