

# Infrastructure Rehabilitation Project

Newsletter No. 3 – May 16, 2018

## Construction Schedule:

Start: March 2018  
Finish: July 2019

## Working Hours:

7am-7pm  
Monday through Friday  
and some Saturdays

**City of Ostrander**  
414 Main Street  
PO Box 115  
Ostrander, MN 55961  
Wendy Brincks, City Clerk  
(507) 657-2505  
[ostcity@acegroup.cc](mailto:ostcity@acegroup.cc)

**Bolton & Menk, Inc.**  
2900 43<sup>rd</sup> Street NW  
Suite 100  
Rochester, MN 55901  
Phone: (507) 208-4332  
Fax: (507) 208-4155  
[www.bolton-menk.com](http://www.bolton-menk.com)

Brian Malm, P.E.  
Ostrander City Engineer  
Cell: (507) 381-7511  
E-mail: [brianma@bolton-menk.com](mailto:brianma@bolton-menk.com)

Steve Vrieze  
Construction Representative  
Cell Phone: (507) 696-4859  
E-mail: [stevevr@bolton-menk.com](mailto:stevevr@bolton-menk.com)

**A-1 Excavating, Inc.**  
Bloomer, WI

**Wapasha Construction Co.**  
Winona, MN


## Construction Update

### Stage 1

A-1 Excavating has completed the underground utility installation and will begin roadway construction. Roadway construction will involve street excavation, drain tile, gravel base, concrete curb, driveway, and sidewalk construction. Driveway and intersection access will continue to be limited as construction continues.

### Stage 2

A-1 Excavating has begun surfacing removals and will begin to install underground utilities. Driveway and intersection access will begin to be affected in the Stage 2 area as utility installation moves south from CSAH 1.



## Contacts

Informational newsletters, such as this one, will be mailed to you periodically throughout the project. A project website has also been set up and can be accessed here: [www.bolton-menk.com/ostrander2018](http://www.bolton-menk.com/ostrander2018) All previous newsletters, and other information about the project can be accessed on this website.

If you have questions or concerns at any time, please contact Brian Malm or Steve Vrieze at the phone numbers or emails address listed.